COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2015

ESTI MATE SUMVARY 14: 36: 58
CONTI D C19662 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 19662- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 63.0 DAYS TI VE ALLOW 75 WORK DAYS
US285 D SAFETY | MPROVEMENT PERCENT TI ME: 84.00 ORI G TI ME ALLOW 75 WORK DAYS
PRQJECT NO. SHE2854- 134
US285 D SAFETY | MPROVEMENT
NAVE OF RQAD:
PRQJECT COUNTI ES: PARK, REG ON 2 CHAFFEE
CONTRACTOR:
GLASER ELECTRI C COVPANY, LLC PAY PERI OD ENDI NG 07/ 02/ 2015 DATE TI ME STARTED 10/ 02/ 2014
12525 E. JAM SON PLACE , # 8 DATE LET 07/ 24/ 2014 DATE WORK BEGAN
DATE AWARDED 08/ 15/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 02/ 2014 DATE ACCEPTED
ENGLEWOOD CcO 80112 303 790 4555 DATE NOTI CE TO PROCEED 10/ 02/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 897, 349. 51 PARTI Cl PATI NG $ 858, 029. 73 $ 183, 343. 53
AWARD PROJECT AM: $ 856, 413. 92 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 629% TOTAL EARNI NGS 858, 029. 73 183, 343. 53
FUNDS AVAI LABLE: $ 39, 319. 78 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 858, 029. 73 183, 343. 53
TOTAL CLAI VB $ 0.00 RETAI NAGE -12,846.21 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 845, 183. 52 183, 343. 53
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 845, 183. 52 183, 343. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 183, 343. 53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19662

PCN: 19662- BI D

PRQJECT: SHE2854- 134

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
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ESTI MATE RUN 07/ 02/ 2015

14: 36: 58
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
577.00
0. 00
334. 00
0. 00
1,176. 00
579. 00
772.00
0. 00
1,119. 00
0. 00
0. 00
0. 00
0. 00
0. 00
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17, 523. 00



CONTI D: C19662 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19662- BI D ESTI MATE RUN 07/ 02/ 2015
PRQJECT: SHE2854- 134 ESTI MATE NO. 0004 14: 36: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 612- 00270 Location Marker (Utility)(Flat Slat) 13. 000 13. 000
EACH 0. 000 0. 00
83. 00000 13. 000 1,079. 00
0065 613-00206 2 Inch Electrical Conduit (Bored) 4, 420. 000 4, 120. 000
LF 300. 000 7,185. 00
23. 95000 4,420. 000 105, 859. 00
0070 613-07023 Pul'l Box (24"x36"x24") 9. 000 9. 000
EACH 0. 000 0. 00
1, 620. 00000 9. 000 14, 580. 00
0075 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
21, 207. 00000 1. 000 21, 207. 00
0080 614-00011 Sign Panel (Cass I) 50. 000 50. 000
SF 0. 000 0. 00
34. 18000 50. 000 1, 709. 00
0085 614-00012 Sign Panel (Class Il) 187. 000 187. 000
SF 0. 000 0. 00
25. 22000 187. 000 4,716. 14
0090 614-00037 Si gn Panel (Special) 6. 000 3. 000
EACH 3.000 57, 231.00
19, 077. 00000 6. 000 114, 462. 00
0095 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) 53. 000 53. 000
LF 0. 000 0. 00
53. 03000 53. 000 2,810.59
0100 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 138. 000 138. 000
Sl i pbase)
LF 0. 000 0. 00
55. 08000 138. 000 7,601. 04
0105 614-10147 Vari abl e Message Sign LED (Over head) 3. 000 1.500
EACH 1. 500 105, 732. 50
70, 488. 33000 3.000 211, 464. 99
0110 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 3.000 3. 000
EACH 0. 000 0. 00
35, 977. 00000 3.000 107, 931. 00



CONTI D C19662 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19662- Bl D ESTI MATE RUN 07/ 02/ 2015
PRQJECT: SHE2854- 134 ESTI MATE NO 0004 14: 36: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0. 00
0. 08000 0. 000 0. 00
0120 614-86105 Tel enetry (Field) 9. 000 9. 000
EACH 0. 000 0. 00
887. 38000 9. 000 7,986. 42
0125 626- 00000 Mobi | i zati on 1. 000 0. 886
LS 0. 000 0. 00
86, 814. 00000 0. 886 76,917. 20
0130 630- 00000 Fl aggi ng 532. 000 356. 000
HOUR 176. 000 3,678. 40
20. 90000 532. 000 11, 118. 80
0135 630- 00007 Traffic Control I|nspection 0. 000 0. 000
DAY 0. 000 0. 00
220. 00000 0. 000 0. 00
0140 630-00012 Traffic Control Managenment 61. 000 48. 000
DAY 13. 000 8,937.63
687.51000 61. 000 41,938. 11
0145 630-80341 Construction Traffic Sign (Panel Size A) 7.000 3. 600
EACH 0. 000 0. 00
110. 00000 3. 600 396. 00
0150 630-80342 Construction Traffic Sign (Panel Size B) 41. 000 36. 900
EACH 0. 000 0. 00
110. 00000 36. 900 4, 059. 00
0155 630- 80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
38. 50000 0. 000 0. 00
0160 630- 80380 Traffic Cone 100. 000 48. 600
EACH 0. 000 0. 00
17. 60000 48. 600 855. 36
0165 700- 70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19662 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19662- BI D ESTI MATE RUN 07/ 02/ 2015
PRQIECT: SHE2854- 134 ESTI MATE NO 0004 14: 36: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700- 70190 F/ A Electric Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700- 70222 F/ A Cel lul ar Phone Service 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 896, 645.51 $ 183,343.53 % 857,325. 71
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0195 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
704. 00000 1. 000 704. 00
CAT 0400 CURRENT AMI  $ 704.00 $ 0.00% 704. 00
PRQIECT TOTAL CURRENT AMI $ 897,349.51 % 183, 343.53 % 858, 029. 71



